

THE ASSOCIATED GENERAL CONTRACTORS OF AMERICA



AGC DOCUMENT NO. 655
STANDARD FORM OF AGREEMENT
BETWEEN CONTRACTOR AND SUBCONTRACTOR
(Where the Contractor and Subcontractor
Share the Risk of Owner Payment)

TABLE OF ARTICLES

1. AGREEMENT
2. SCOPE OF WORK
3. SUBCONTRACTOR'S RESPONSIBILITIES
4. CONTRACTOR'S RESPONSIBILITIES
5. PROGRESS SCHEDULE
6. SUBCONTRACT AMOUNT
7. CHANGES IN THE SUBCONTRACT WORK
8. PAYMENT
9. INDEMNITY, INSURANCE AND WAIVER OF SUBROGATION
10. CONTRACTOR'S RIGHT TO PERFORM SUBCONTRACTOR'S RESPONSIBILITIES AND TERMINATION OF AGREEMENT
11. DISPUTE RESOLUTION
12. MISCELLANEOUS PROVISIONS
13. EXISTING SUBCONTRACT DOCUMENTS

This Agreement has important legal and insurance consequences. Consultation with an attorney and an insurance consultant is encouraged with respect to its completion or modification.

AGC DOCUMENT NO.655
STANDARD FORM OF AGREEMENT
BETWEEN CONTRACTOR AND SUBCONTRACTOR
(Where the Contractor and Subcontractor Share the Risk of Owner Payment)

ARTICLE 1
AGREEMENT

This Agreement is made this
by and between the
CONTRACTOR

(Name and Address)

James B. Pirtle Construction Co., Inc. d/b/a Pirtle Construction Company
5700 Griffin Road, Suite 200, Davie, FL 33314
(954) 797-0410

and the
SUBCONTRACTOR
(Name and Address)

for services in connection with the
SUBCONTRACT WORK

Furnish all necessary labor and material to provide a complete, operational and code compliant scope of work for the following specification sections and as further clarified in Exhibit A, the Project Plans and Specifications, General and Supplementary Conditions, General Requirements, and any other Conditions that exist within the Owner/Contractor Agreement and Addenda:

for the following
PROJECT

whose OWNER is
(Name and Address)

The ARCHITECT/ENGINEER for the Project is
(Name and Address)

Notice to the parties shall be given at the above addresses.

ARTICLE 2

SCOPE OF WORK

2.1 SUBCONTRACT WORK The Contractor contracts with the Subcontractor as an independent contractor to provide all labor, materials, equipment and services necessary or incidental to complete the work described in Article 1 for the Project in accordance with, and reasonably inferable from, that which is indicated in the Subcontract Documents, and consistent with the Progress Schedule, as may change from time to time. The Subcontractor shall perform the Subcontract Work under the general direction of the Contractor and in accordance with the Subcontract Documents.

2.2 CONTRACTOR'S WORK The Contractor's work is the construction and services required of the Contractor to fulfill its obligations pursuant to its agreement with the Owner (the Work). The Subcontract Work is a portion of the Work.

2.3 SUBCONTRACT DOCUMENTS The Subcontract Documents include this Agreement, the Owner-Contractor Agreement, special conditions, general conditions, specifications, drawings, addenda, Subcontract Change Orders, amendments and any pending and exercised alternates. The Contractor shall make available to the Subcontractor, prior to the execution of the Subcontract Agreement, copies of the Subcontract Documents to which the Subcontractor will be bound. The Subcontractor similarly shall make copies of applicable portions of the Subcontract Documents available to its proposed subcontractors and suppliers. Nothing shall prohibit the Subcontractor from obtaining copies of the Subcontract Documents from the Contractor at any time after the Subcontract Agreement is executed. The Subcontract Documents existing at the time of the execution of this Agreement are set forth in Article 13.

2.4 CONFLICTS In the event of a conflict between this Agreement and the other Subcontract Documents, this Agreement shall govern.

2.5 EXTENT OF AGREEMENT Nothing in this Agreement shall be construed to create a contractual relationship between persons or entities other than the Contractor and Subcontractor. This Agreement is solely for the benefit of the parties, represents the entire and integrated agreement between the parties, and supersedes all prior negotiations, representations, or agreements, either written or oral.

2.6 DEFINITIONS

.1 Wherever the term Progress Schedule is used in this Agreement, it shall be read as Project Schedule when that term is used in the Subcontract Documents.

.2 Whenever the term Change Order is used in this Agreement, it shall be read as Change Document when that term is used in the Subcontract Documents.

.3 Unless otherwise indicated, the term Day shall mean calendar day.

ARTICLE 3

SUBCONTRACTOR'S RESPONSIBILITIES

3.1 OBLIGATIONS The Contractor and Subcontractor are hereby mutually bound by the terms of this Subcontract. To the extent the terms of the prime contract between the Owner and Contractor apply to the work of the Subcontractor, then the Contractor hereby assumes toward the Subcontractor all the obligations, rights, duties, and redress that the Owner under the prime contract assumes toward the Contractor. In an identical way, the Subcontractor hereby assumes toward the Contractor all the same obligations, rights, duties, and redress that the Contractor assumes toward the Owner and Architect under the prime contract. In the event of an inconsistency among the documents, the specific terms of this Subcontract shall govern.

3.2 RESPONSIBILITIES The Subcontractor agrees to furnish its best skill and judgment in the performance of the Subcontract Work and to cooperate with the Contractor so that the Contractor may fulfill its obligations to the Owner. The Subcontractor shall furnish all of the labor, materials, equipment, and services, including but not limited to, competent **English speaking** supervision, shop drawings, samples, tools, and scaffolding as are necessary for the proper performance of the Subcontract Work. The Subcontractor shall provide the Contractor a list of its proposed subcontractors and suppliers, and be responsible for taking field dimensions, providing tests, obtaining required permits related to the Subcontract Work and affidavits, ordering of materials and all other actions as required to meet the Progress Schedule.

3.3 INCONSISTENCIES AND OMISSIONS The Subcontractor shall make a careful analysis and comparison of the drawings, specifications, other Subcontract Documents and information furnished by the Owner relative to the Subcontract Work. Such analysis and comparison shall be ~~solely~~ for the purpose of facilitating the Subcontract Work and ~~not~~ for the discovery of errors, inconsistencies or omissions in the Subcontract Documents, ~~not~~ for ascertaining if the Subcontract Documents are in accordance with applicable laws, statutes, ordinances, building codes, rules or regulations. Should the Subcontractor discover any errors, inconsistencies or omissions in the Subcontract Documents, the Subcontractor shall report such discoveries to the Contractor in writing within three (3) days. Upon receipt of notice, the Contractor shall instruct the Subcontractor as to the measures to be taken and the Subcontractor shall comply with the Contractor's instructions. If the Subcontractor performs work knowing it to be contrary to any applicable laws, statutes, ordinances, building codes, rules or regulations without notice to the Contractor and advance approval by appropriate authorities, including the Contractor, the Subcontractor shall assume appropriate responsibility for such work and shall bear all associated costs, charges, fees and expenses necessarily incurred to remedy the violation. Nothing in this Paragraph 3.3 shall relieve the Subcontractor of responsibility for its own errors, inconsistencies and omissions.

3.4 SITE VISITATION Prior to performing any portion of the Subcontract Work, the Subcontractor shall conduct a visual inspection of the Project site to become generally familiar with local conditions and to correlate site observations with the Subcontract Documents. If the Subcontractor discovers any discrepancies between its site observations and the Subcontract Documents, such discrepancies shall be promptly reported to the Contractor.

3.5 INCREASED COSTS AND/OR TIME The Subcontractor may assert a Claim as provided in Article 7 if Contractor's clarifications or instructions in responses to requests for information are believed to require additional time or cost. If the Subcontractor fails to perform the reviews and comparisons required in Paragraphs 3.3 and 3.4, above, to the extent the Contractor is held liable to the Owner because of the Subcontractor's failure, the Subcontractor shall pay the costs and damages to the Contractor that would have been avoided if the Subcontractor had performed those obligations.

3.6 COMMUNICATIONS Unless otherwise provided in the Subcontract Documents and except for emergencies, Subcontractor shall direct all communications related to the Project to the Contractor.

3.7 SUBMITTALS

3.7.1 The Subcontractor promptly shall submit for approval to the Contractor all shop drawings, samples, product data, manufacturers' literature and similar submittals required by the Subcontract Documents. The Subcontractor shall be responsible to the Contractor for the accuracy and conformity of its submittals to the Subcontract Documents. The Subcontractor shall prepare and deliver its submittals to the Contractor in a manner consistent with the Progress Schedule and in such time and sequence so as not to delay the Contractor or others in the performance of the Work. The approval of any Subcontractor submittal shall not be deemed to authorize deviations, substitutions or changes in the requirements of the Subcontract Documents unless express written approval is obtained from the Contractor and Owner authorizing such deviation, substitution or change. In the event that the Subcontract Documents do not contain submittal requirements pertaining to the Subcontract Work, the Subcontractor agrees upon request to submit in a timely fashion to the Contractor for approval any shop drawings, samples, product data, manufacturers' literature or similar submittals as may reasonably be required by the Contractor, Owner or Architect.

3.7.2 The Contractor, Owner, and Architect are entitled to rely on the adequacy, accuracy and completeness of any professional certifications required by the Subcontract Documents concerning the performance criteria of systems, equipment or materials, including all relevant calculations and any governing performance requirements.

3.7.3 AS-BUILT DOCUMENTS On a daily basis the subcontractor shall properly record on the project As-Built or Record Documents the actual installation where the installation varies substantially from the work as originally shown. Exact locations and depths if applicable

must be provided for concealed elements that would be difficult to locate at a later date. In addition to maintaining accurate as-built documents, the subcontractor will be required to record this information on an "Underground Sitework As-Built" document that will be maintained on the wall of the jobsite trailer for the use and review of all subcontractors. Prior to beginning work in an area the subcontractor shall be responsible to verify with the Underground Sitework As-Built document and the project superintendent that there are no potential conflicts that exist. Any subcontractor who fails to update the Underground Sitework As-Built drawing will be held responsible for and damage done by subsequent subcontractors to your underground work.

3.8 DESIGN DELEGATION

3.8.1 If the Subcontract Documents (1) specifically require the Subcontractor to provide design services and (2) specify all design and performance criteria, the Subcontractor shall provide those design services necessary to satisfactorily complete the Subcontract Work. Design services provided by the Subcontractor shall be procured from licensed design professionals retained by the Subcontractor as permitted by the law of the place where the Project is located (the Designer). The Designer's signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by the Designer. Shop Drawings and other submittals related to the Subcontract Work designed, or certified by the Designer, if prepared by others, shall bear the Subcontractor's and the Designer's written approvals when submitted to the Contractor. The Contractor shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by the Designer.

3.8.2 If the Designer is an independent professional, the design services shall be procured pursuant to a separate agreement between the Subcontractor and the Designer. The Subcontractor-Designer agreement shall not provide for any limitation of liability, except to the extent that consequential damages are waived pursuant to Paragraph 5.4, or exclusion from participation in the multiparty proceedings requirement of Paragraph 11.4. ~~The Designer(s) is (are)~~

The subcontractor shall notify the Contractor in writing if it intends to change the Designer. The Subcontractor shall be responsible for conformance of its design with the information given and the design concept expressed in the Subcontract Documents. The Subcontractor shall not be responsible for the adequacy of the performance or design criteria required by the Subcontract Documents.

3.8.3 The Subcontractor shall not be required to provide design services in violation of any applicable law.

3.9 TEMPORARY SERVICES Subcontractor's responsibilities for temporary services are set forth in Exhibit **D**.

3.10 COORDINATION The Subcontractor shall:

- .1 cooperate with the Contractor and all others whose work may interface with the Subcontract Work;
- .2 specifically note and immediately advise the Contractor of any such interface with the Subcontract Work; and
- .3 participate in the preparation of coordination drawings and work schedules in areas of congestion.

3.11 SUBCONTRACTOR' REPRESENTATIVE The Subcontractor shall designate a person, subject to Contractor's approval, who shall be the Subcontractor's authorized representative. This representative shall be the only person to whom the Contractor shall issue instructions, orders or directions, except in an emergency. The Subcontractor's representative is _____, who is agreed to by the Contractor. **The subcontractor's representative or a designated member of his management staff who is familiar with the project is required to attend all project meetings if subcontractor is currently working on the project or is scheduled to begin within two weeks of the meeting date. The meetings will be scheduled in advance and are anticipated to be every week or every other week depending on the needs of the project. In the event that the subcontractors representative or designated member fails to attend the scheduled meetings the subcontractor will be penalized with a fine of \$100 per incident.**

3.12 TESTS AND INSPECTIONS The Subcontractor shall schedule all required tests, approvals and inspections of the Subcontract Work at appropriate times so as not to delay the progress of the work. The Subcontractor shall give proper written notice to all required parties of such tests, approvals and inspections. The Subcontractor shall bear all expenses associated with tests, inspections and approvals required of the Subcontractor by the Subcontract Documents which, unless otherwise agreed to, shall be conducted by an independent testing laboratory or entity approved by the Contractor and Owner. Required certificates of testing, approval or inspection shall, unless otherwise required by the Subcontract Documents, be secured by the Subcontractor and promptly delivered to the Contractor.

3.13 CLEANUP

3.13.1 The Subcontractor shall at all times during its performance of the Subcontract Work keep the work site clean and free from debris resulting from the Subcontract Work. Prior to discontinuing the Subcontract Work in an area, the Subcontractor shall clean the area and **place** ~~remove~~ all ~~its~~ rubbish **in dumpster provided by Contractor** and ~~its~~ **remove** ~~all~~ construction equipment, tools, machinery, ~~waste~~ and surplus materials. Subcontractor shall make provisions to minimize and continue dust and debris resulting from its construction activities. The Subcontractor shall not be held responsible for unclean conditions caused by others. The disposal of debris generated from site clearing or demolition operations shall be performed by the Subcontractor.

3.13.2 If the Subcontractor fails to commence compliance with cleanup duties within forty-eight (48) hours after written notification from the Contractor of non-compliance, the Contractor may implement appropriate cleanup measures without further notice and the cost thereof shall be deducted from any amounts due or to become due the Subcontractor.

3.14 SAFETY

3.14.1 The Subcontractor is required to perform the Subcontract Work in a safe and reasonable manner. The Subcontractor shall seek to avoid injury, loss or damage to persons or property by taking reasonable steps to protect:

- .1 employees and other persons at the site;
- .2 materials and equipment stored at the site or at off-site locations for use in performance of the Work; and
- .3 all property and structures located at the site and adjacent to work areas, whether or not said property or structures are part of the Project or involved in the Work.

3.14.2 The Subcontractor shall give all required notices and comply with all applicable rules, regulations, orders and other lawful requirements established to prevent injury, loss or damage to persons or property.

3.14.3 The Subcontractor shall implement appropriate safety measures pertaining to the Subcontract Work and the Project, including establishing safety rules, posting appropriate warnings and notices, erecting safety barriers, and establishing proper notice procedures to protect persons and property at the site and adjacent to the site from injury, loss or damage.

3.14.4 The Subcontractor shall exercise extreme care in carrying out any of the Subcontract Work which involves explosive or other dangerous methods of construction or hazardous procedures, materials or equipment. The Subcontractor shall use properly qualified individuals or entities to carry out the Subcontract Work in a safe and reasonable manner so as to reduce the risk of bodily injury or property damage.

3.14.5 Damage or loss not insured under property insurance which may arise from the performance of the Subcontract Work, to the extent of the negligence attributed to such acts or omissions of the Subcontractor, or anyone for whose acts the Subcontractor may be liable, shall be promptly remedied by the Subcontractor. Damage or loss attributable to the acts or omissions of the Contractor and not to the Subcontractor shall be promptly remedied by the Contractor.

3.14.6 The Subcontractor is required to designate an individual at the site in the employ of the Subcontractor who shall act as the Subcontractor's designated safety representative with a duty to prevent accidents. Unless otherwise identified by the Subcontractor in writing to the Contractor, the designated safety representative shall be the Subcontractor's project superintendent. **The Subcontractors designated safety representative must have training as a Competent Person as required by OSHA Standards**

present at all times during the completion of that work that requires a Competent Person including but not limited to 1) Trenching and Excavation, 2) Lock out- Tag out, 3) Confined space, 4) Forklift Training, 5) Fall Protection and 6) Scaffolds.

3.14.7 The Subcontractor has an affirmative duty not to overload the structures or conditions at the site and shall take reasonable steps not to load any part of the structures or site so as to give rise to an unsafe condition or create an unreasonable risk of bodily injury or property damage. The Subcontractor shall have the right to request, in writing, from the Contractor loading information concerning the structures at the site.

3.14.8 The Subcontractor shall give prompt written notice to the Contractor of any accident involving bodily injury requiring a physician's care, any property damage exceeding Five Hundred Dollars (\$500.00) in value, or any failure that could have resulted in serious bodily injury, whether or not such an injury was sustained.

3.14.9 Prevention of accidents at the site is the responsibility of the Contractor, Subcontractor, and all other subcontractors, persons and entities at the site. Establishment of a safety program by the Contractor shall not relieve the Subcontractor or other parties of their safety responsibilities. The Subcontractor shall establish its own safety program implementing safety measures, policies and standards conforming to those required or recommended by governmental and quasi-governmental authorities having jurisdiction and by the Contractor and Owner, including, but not limited to, requirements imposed by the Subcontract Documents. The Subcontractor shall comply with the reasonable recommendations of insurance companies having an interest in the Project, and shall stop any part of the Subcontract Work, which the Contractor deems unsafe until corrective measures satisfactory to the Contractor shall have been taken. The Contractor's failure to stop the Subcontractor's unsafe practices shall not relieve the Subcontractor of the responsibility therefor. The Subcontractor shall notify the Contractor immediately following an accident and promptly confirm the notice in writing. A detailed written report shall be furnished ~~if requested by the Contractor~~. Each party to this Agreement shall indemnify the other party from and against fines or penalties imposed as a result of safety violations, but only to the extent that such fines or penalties are caused by its failure to comply with applicable safety requirements.

3.15 PROTECTION OF THE WORK The Subcontractor shall take necessary precautions to properly protect the Subcontract Work and the work of others from damage caused by the Subcontractor's operations. Should the Subcontractor cause damage to the Work or property of the Owner, the Contractor or others, the Subcontractor shall promptly remedy such damage to the satisfaction of the Contractor, or the Contractor may remedy the damage and deduct its cost from any amounts due or to become due the Subcontractor, unless such costs are recovered under applicable property insurance.

The Subcontractor shall take necessary precautions to properly protect stored materials from damage caused by extreme weather conditions. Should the Subcontractor fail to properly secure stored materials or containers used to store materials the Subcontractor shall promptly remedy such damage of stored materials to the satisfaction of the Contractor, or the Contractor may remedy the damage and deduct its cost from any amounts due or to become due the Subcontractor.

3.16 PERMITS, FEES, LICENSES AND TAXES The Subcontractor shall give timely notices to authorities pertaining to the Subcontract Work, and shall be responsible for all permits, fees, licenses, assessments, inspections, testing and taxes necessary to complete the Subcontract Work in accordance with the Subcontract Documents. To the extent reimbursement is obtained by the Contractor from the Owner under the Owner-Contractor agreement, the Subcontractor shall be compensated for additional costs resulting from taxes enacted after the date of this Agreement.

3.17 ASSIGNMENT OF SUBCONTRACT WORK The Subcontractor shall not assign the whole nor any part of the Subcontract Work without prior written approval of the Contractor.

3.18 HAZARDOUS MATERIALS To the extent that the Contractor has rights or obligations under the Owner Contractor agreement or by law regarding hazardous materials as defined by the Subcontract Document within the scope of the Subcontract Work, the Subcontractor shall have the same rights or obligations.

3.19 MATERIAL SAFETY DATA (MSD) SHEETS The Subcontractor shall submit to the Contractor all Material Safety Data Sheets required by law for materials or substances necessary for the performance of the Subcontract Work. MSD sheets obtained by the Contractor from other subcontractors or sources shall be made available to the Subcontractor by the Contractor.

3.20 LAYOUT RESPONSIBILITY AND LEVELS The Contractor shall establish principal axis lines of the building and site, and benchmarks. The Subcontractor shall lay out and be strictly responsible for the accuracy of the Subcontract Work and for any loss or damage to the Contractor or others by reason of the Subcontractor's failure to lay out or perform Subcontract Work correctly. The Subcontractor shall exercise prudence so that the actual final conditions and details shall result in alignment of finish surfaces.

3.21 WARRANTIES The Subcontractor warrants that all materials and equipment furnished under this Agreement shall be new, unless otherwise specified, of good quality, in conformance with the Subcontract Documents, and free from defective workmanship and materials. Warranties shall commence on the date of Substantial Completion of the Work or a designated portion **unless stipulated otherwise in the contract documents.**

3.22 UNCOVERING/CORRECTION OF

SUBCONTRACT WORK

3.22.1 UNCOVERING OF SUBCONTRACT WORK

3.22.1.1 If required in writing by the Contractor, the Subcontractor must uncover any portion of the Subcontract Work which has been covered by the Subcontractor in violation of the Subcontract Documents or contrary to a directive issued to the Subcontractor by the Contractor. Upon receipt of a written directive from the Contractor, the Subcontractor shall uncover such work for the Contractor's or Owner's inspection and restore the uncovered Subcontract Work to its original condition at the Subcontractors time and expense.

3.22.1.2 The Contractor may direct the Subcontractor to uncover portions of the Subcontract Work for inspection by the Owner or Contractor at any time. The Subcontractor is required to uncover such work whether or not the Contractor or Owner had requested to inspect the Subcontract Work prior to it being covered. Except as provided in Clause 3.22.1.1, this Agreement shall be adjusted by change order for the cost and time of uncovering and restoring any work which is uncovered for inspection and proves to be installed in accordance with the Subcontract Documents, provided the Contractor had not previously instructed the Subcontractor to leave the work uncovered. If the Subcontractor uncovers work pursuant to a directive issued by the Contractor, and such work upon inspection does not comply with the Subcontract Documents, the Subcontractor shall be responsible for all costs and time of uncovering, correcting and restoring the work so as to make it conform to the Subcontract Documents. If the Contractor or some other entity for which the Subcontractor is not responsible caused the nonconforming condition, the Contractor shall be required to adjust this Agreement by change order for all such costs and time.

3.22.2 CORRECTION OF WORK

3.22.2.1 If the Architect or Contractor rejects the Subcontract Work or the Subcontract Work is not in conformance with the Subcontract Documents, the Subcontractor shall promptly correct the Subcontract Work whether it had been fabricated, installed or completed. The Subcontractor shall be responsible for the costs of correcting such Subcontract Work, any additional testing, inspections, and compensation for services and expenses of the Architect and Contractor made necessary by the defective Subcontract Work.

3.22.2.2 In addition to the Subcontractor's obligations under Paragraph 3.21, the Subcontractor agrees to promptly correct, after receipt of a written notice from the Contractor, all Subcontract Work performed under this Agreement which proves to be defective in workmanship or materials within a period of one year from the date of Substantial Completion of the Subcontract Work or for a longer period of time as may be required by specific warranties in the Subcontract Documents. Substantial Completion of the Subcontract Work, or of a designated portion, occurs on the date when construction is sufficiently complete in accordance with the Subcontract Documents so that the Owner can occupy or utilize the Project, or a designated portion, for the use for which it is intended. If,

during the one-year period, the Contractor fails to provide the Subcontractor with prompt written notice of the discovery of defective or nonconforming Subcontract Work, the Contractor shall neither have the right to require the Subcontractor to correct such Subcontract Work nor the right to make claim for breach of warranty. If the Subcontractor fails to correct defective or nonconforming Subcontract Work within a reasonable time after receipt of notice from the Contractor, the Contractor may correct such Subcontract Work pursuant to Subparagraph 10.1.1.

3.22.3 The Subcontractor's correction of Subcontract Work pursuant to this Paragraph 3.22 shall not extend the one-year period for the correction of Subcontract Work, but if Subcontract Work is first performed after Substantial Completion, the one year period for corrections shall be extended by the time period after Substantial Completion and the performance of that portion of Subcontract Work. The Subcontractor's obligation to correct Subcontract Work within one year as described in this Paragraph 3.22 does not limit the enforcement of Subcontractor's other obligations with regard to the Agreement and the Subcontract Documents.

3.22.4 If the Subcontractor's correction or removal of Subcontract Work destroys or damages completed or partially completed work of the Owner, the Contractor or any separate contractors, the Subcontractor shall be responsible for the cost of correcting such destroyed or damaged construction.

3.22.5 If portions of Subcontract Work which do not conform with the requirements of the Subcontract Documents are neither corrected by the Subcontractor nor accepted by the Contractor, the Subcontractor shall remove such Subcontract Work from the Project site if so directed by the Contractor.

3.23 MATERIALS OR EQUIPMENT FURNISHED BY OTHERS In the event the scope of the Subcontract Work Includes installation of materials or equipment furnished by others, it shall be the responsibility of the Subcontractor to exercise proper care in receiving, handling, storing and installing such items, unless otherwise provided in the Subcontract Documents. The Subcontractor shall examine the items provided and report to the Contractor in writing any items it may discover that do not conform to requirements of the Subcontract Documents. The Subcontractor shall not proceed to install non-conforming items without further instructions from the Contractor. Loss or damage due to acts or omissions of the Subcontractor shall be deducted from any amounts due or to become due the Subcontractor.

3.24 SUBSTITUTIONS No substitutions shall be made in the Subcontract Work unless permitted in the Subcontract Documents, and only upon the Subcontractor first receiving all approvals required under the Subcontract Documents for substitutions.

3.25 USE OF CONTRACTOR'S EQUIPMENT The Subcontractor, its agents, employees, subcontractors or suppliers shall use the Contractor's equipment only with the express written permission of the Contractor's designated representative and in accordance with the Contractor's terms and conditions for such use. If the Subcontractor or any of its

agents, employees, subcontractors or suppliers utilize any of the Contractor's equipment, including machinery, tools, scaffolding, hoists, lifts or similar items owned, leased or under the control of the Contractor, the Subcontractor shall defend, indemnify and be liable to the Contractor as provided in Article 9 for any loss or damage (including bodily injury or death) which may arise from such use, except to the extent that such loss or damage is caused by the negligence of the Contractor's employees operating the Contractor's equipment.

3.26 WORK FOR OTHERS Until final completion of the Subcontract Work, the Subcontractor agrees not to perform any work directly for the Owner or any tenants, or deal directly with the Owner's representatives in connection with the Subcontract Work, unless otherwise approved in writing by the Contractor.

3.27 SUBCONTRACT BONDS

3.27.1 The Subcontractor shall shall not furnish to the Contractor, as the named Oblige, appropriate surety bonds to secure the faithful performance of the Subcontract Work and to satisfy all Subcontractor payment obligations related to Subcontract Work.

3.27.2 If a performance or payment bond, or both, are required of the Subcontractor under this Agreement, the bonds shall be ~~in~~ **on** a form **provided by James B. Pirtle Construction Co., Inc. d/b/a Pirtle Construction Company** and by a surety mutually agreeable to the Contractor and Subcontractor, and in the full amount of the Subcontract Amount, unless otherwise specified. **In the event that materials for this subcontract agreement are purchased by the owner as part of the "Tax Recovery Program" for the purposes of saving the sales tax the Subcontractors Bonds shall be maintained as if the materials were purchased directly by the subcontractor in the full amount of the original subcontract agreement.**

3.27.3 ~~The Subcontractor shall be reimbursed, without retainage, for the cost of any required performance or payment bonds simultaneously with the first progress payment.~~ The reimbursement amount for the subcontractor bonds shall not exceed **1.2** percent (**1.2**%) of the Subcontract Amount, which sum is included in the Subcontract Amount.

3.27.4 In the event the Subcontractor shall fail to promptly provide any required bonds, the Contractor may terminate this Agreement and enter into a subcontract for the balance of the Subcontract Work with another subcontractor. All Contractor costs and expenses incurred by the Contractor as a result of said termination shall be paid by the Subcontractor.

3.28 SYSTEMS AND EQUIPMENT STARTUP With the assistance of the Owner's maintenance personnel and the Contractor, the Subcontractor shall direct the check-out and operation of systems and equipment for readiness, and assist in their initial startup and the testing of the Subcontract Work. **The start up and training for all major equipment and systems must be video recorded for the Owner's future use.**

3.29 COMPLIANCE WITH LAWS The Subcontractor agrees to be bound by, and at its own costs comply with, all federal, state and local laws, ordinances and regulations (the Laws) applicable to the Subcontract Work, including but not limited to, equal employment opportunity, minority business enterprise, women's business enterprise, disadvantaged business enterprise, safety and all other Laws with which the Contractor must comply. The Subcontractor shall be liable to the Contractor and the Owner for all loss, cost and expense attributable to any acts of commission or omission by the Subcontractor, its employees and agents resulting from the failure to comply with Laws, including, but not limited to, any fines, penalties or corrective measures, except as provided in Subparagraph 3.14.9.

3.30 CONFIDENTIALITY To the extent the Owner Contractor agreement provides for the confidentiality of any of the Owner's proprietary or otherwise confidential information disclosed in connection with the performance of this Agreement, the Subcontractor is equally bound by the Owner's confidentiality requirements.

3.31 ROYALTIES, PATENTS AND COPYRIGHTS The Subcontractor shall pay all royalties and license fees which may be due on the inclusion of any patented or copyrighted materials, methods or systems selected by the Subcontractor and incorporated in the Subcontract Work. The Subcontractor shall defend, indemnify and hold the Contractor and Owner harmless from all suits or claims for infringement of any patent rights or copyrights arising out of such selection. The Subcontractor shall be liable for all loss, including all costs, expenses, and attorneys fees, but shall not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is required by the Subcontract Documents. However, if the Subcontractor has reason to believe that a particular design, process or product required by the Subcontract Documents is an infringement of a patent, the Subcontractor shall promptly furnish such information to the Contractor or be responsible to the Contractor and Owner for any loss sustained as a result.

3.32 LABOR RELATIONS (Insert here any conditions, obligations or requirements relative to labor relations and their effect on the project. Legal counsel is recommended.)♦

ARTICLE 4

CONTRACTOR'S RESPONSIBILITIES

4.1 CONTRACTOR'S REPRESENTATIVE The Contractor shall designate a person who shall be the Contractor's authorized representative. The Contractor's representative shall be the only person the Subcontractor shall look to for instructions, orders and/or directions, except in an emergency. **The Contractor's representative(s) are ~~is~~ and**

4.2 PAYMENT BOND REVIEW The Contractor has has not provided the Owner a payment bond. The Contractor's payment bond for the Project, if any, shall be made available by the Contractor for review and copying by the Subcontractor.

4.3 OWNER'S ABILITY TO PAY

4.3.1 The Subcontractor shall have the right upon request to receive from the Contractor such information as the Contractor has obtained relative to the Owner's financial ability to pay for the Work, including any subsequent material variation in such information. The Contractor, however, does not warrant the accuracy or completeness of the information provided by the Owner.

4.3.2 If the Subcontractor does not receive the information referenced in Subparagraph 4.3.1 with regard to the Owners ability to pay for the Work as required by the Contract Documents, the Subcontractor may request the information from the Owner and/or the Owners lender.

4.4 CONTRACTOR APPLICATION FOR PAYMENT Upon request, the Contractor shall give the Subcontractor a copy of the most current Contractor application for payment reflecting the amounts approved and/or paid by the Owner for the Subcontract Work performed to date.

4.5 INFORMATION OR SERVICES The Subcontractor is entitled to request through the Contractor any information or services relevant to the performance of the Subcontract Work, which is under the Owner's control. To the extent the Contractor receives such information and services, the Contractor shall provide them to the Subcontractor. The Contractor, however, does not warrant the accuracy or completeness of the information provided by the Owner.

4.6 STORAGE AREAS The Contractor shall allocate adequate storage areas, if available, for the Subcontractor's materials and equipment during the course of the Subcontract Work. Unless otherwise agreed upon, the Contractor shall reimburse the Subcontractor for the additional costs of having to relocate such storage areas at the direction of the Contractor.

4.7 TIMELY COMMUNICATIONS The Contractor shall transmit to the Subcontractor, with reasonable promptness, all submittals, transmittals, and written approvals relative to the Subcontract Work. Unless otherwise specified in the Subcontract Documents, communications by and with the Subcontractor's subcontractors, materialmen and suppliers shall be through the Subcontractor.

4.8 USE OF SUBCONTRACTOR'S EQUIPMENT The Contractor, its agents, employees or suppliers shall use the Subcontractor's equipment only with the express written permission of the Subcontractor's designated representative and in accordance with the Subcontractor's terms and conditions for such use. If the Contractor or any of its agents, employees or suppliers utilize any of the Subcontractor's equipment, including machinery, tools, scaffolding, hoists, lifts or similar items owned, leased or under the control of the Subcontractor, the Contractor shall defend, indemnify and be liable to the Subcontractor as provided in Article 9 for any loss or damage (including bodily injury or death) which may arise from such use, except to the extent that such loss or damage is caused by the negligence of the Subcontractor's employees operating the Subcontractor's equipment.

ARTICLE 5

PROGRESS SCHEDULE

5.1 TIME IS OF THE ESSENCE Time is of the essence for both parties. They mutually agree to see to the performance of their respective obligations so that the entire Project may be completed in accordance with the Subcontract Documents and particularly the Progress Schedule as set forth in Exhibit **C**.

5.2 SCHEDULE OBLIGATIONS The Subcontractor shall provide the Contractor with any scheduling information proposed by the Subcontractor for the Subcontract Work. In consultation with the Subcontractor, the Contractor shall prepare the schedule for performance of the Work (the Progress Schedule) and shall revise and update such schedule, as necessary, as the Work progresses. Both the Contractor and the Subcontractor shall be bound by the Progress Schedule. The Progress Schedule and all subsequent changes and additional details shall be submitted to the Subcontractor promptly and reasonably in advance of the required performance. The Contractor shall have the right to determine and, if necessary, change the time, order and priority in which the various portions of the Work shall be performed and all other matters relative to the Subcontract Work.

5.3 DELAYS AND EXTENSIONS OF TIME

5.3.1 OWNER CAUSED DELAY Subject to Subparagraph 5.3.2, if the commencement and/or progress of the Subcontract Work is delayed without the fault or responsibility of the Subcontractor, the time for the Subcontract Work shall be extended by Subcontract Change Order to the extent obtained by the Contractor under the Subcontract Documents, and the Progress Schedule shall be revised accordingly.

5.3.2 CLAIMS RELATING TO OWNER The Subcontractor agrees to initiate all claims for which the Owner is or may be liable in the manner and within the time limits provided in the Subcontract Documents for like claims by the Contractor upon the Owner and in sufficient time for the Contractor to initiate such claims against the Owner in accordance with the Subcontract Documents. At the Subcontractor's request and expense to the extent agreed upon in writing, the Contractor agrees to permit the Subcontractor to prosecute a claim in the name of the Contractor for the use and benefit of the Subcontractor in the manner provided in the Subcontract Documents for like claims by the Contractor upon the Owner.

5.3.3 CONTRACTOR CAUSED DELAY Nothing in this Article shall preclude the Subcontractor's recovery of delay damages caused by the Contractor.

5.3.4 CLAIMS RELATING TO CONTRACTOR The Subcontractor shall give the Contractor written notice of all claims not included in Subparagraph 5.3.2 within seven (7) days of the Subcontractor's knowledge of the facts giving rise to the event for which claim is made; otherwise, such claims

shall be deemed waived. All unresolved claims, disputes and other matters in question between the Contractor and the Subcontractor not relating to claims included in Subparagraph 5.3.2 shall be resolved in the manner provided in Article 1 1.

5.3.5 DAMAGES If the Subcontract Documents provide for liquidated or other damages for delay beyond the completion date set forth in the Subcontract Documents, and such damages are assessed, the Contractor may assess a share of the damages against the Subcontractor in proportion to the Subcontractor's share of the responsibility for the delay. However, the amount of such assessment shall not exceed the amount assessed against the Contractor. This Paragraph 5.3 shall not limit the Subcontractor's liability to the Contractor for the Contractor's actual delay damages caused by the Subcontractor's delay.

5.4 MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES

5.4.1 To the extent the Owner-Contractor agreement provides for a mutual waiver of consequential damages by the Owner and the Contractor, the Contractor and Subcontractor waive claims against each other for consequential damages arising out of or relating to this Agreement, including to the extent provided in the Owner-Contractor agreement, damages for principal office expenses and the compensation of personnel stationed there; loss of financing, business and reputation; and for loss of profit. Similarly, the Subcontractor shall obtain from its sub-subcontractors mutual waivers of consequential damages that correspond to the Subcontractor's waiver of consequential damages herein. To the extent applicable, this mutual waiver applies to consequential damages due to termination by the Contractor or the Owner in accordance with this Agreement or the Owner-Contractor agreement. To the extent the Owner-Contractor agreement does not preclude the award of liquidated damages, nothing contained in this Paragraph 5.4 shall preclude the imposition of such damages, if applicable in accordance with the requirements of the Subcontract Documents.

5.4.2 To the extent the Owner-Contractor agreement provides for a mutual waiver of consequential damages by the Owner and the Contractor, damages for which the Contractor is liable to the Owner including those related to Subparagraph 9.1.1 are not consequential damages for the purpose of this waiver. Similarly, to the extent the Subcontractor-sub-subcontractor agreement provides for a mutual waiver of consequential damages by the Owner and the Contractor, damages for which the Subcontractor is liable to lower-tiered parties due to the fault of the Owner or Contractor are not consequential damages for the purpose of this waiver.

ARTICLE 6

SUBCONTRACT AMOUNT

As full compensation for performance of this Agreement, Contractor agrees to pay Subcontractor in current funds for the satisfactory performance of the Subcontract Work subject to all applicable provisions of the Subcontract:

(a) the fixed-price of _____ Dollars (\$ _____) subject to additions and deductions as provided for in the Subcontract Documents; and/or

~~(b) unit prices in accordance with the attached schedule of Unit Prices and estimated quantities, which is incorporated by reference and identified as Exhibit and/or~~

~~(c) time and material rates and prices in accordance with the attached Schedule of Labor and Material Costs, which is incorporated by reference and identified as Exhibit _____.~~

The fixed-price, unit prices and/or time and material rates and prices are referred to as the Subcontract Amount.

ARTICLE 7

CHANGES IN THE SUBCONTRACT WORK

7.1 SUBCONTRACT CHANGE ORDERS When the Contractor orders in writing, the Subcontractor, without nullifying this Agreement, shall make any and all changes in the Subcontract Work which are within the general scope of this Agreement. Any adjustment in the Subcontract Amount or Subcontract Time shall be authorized by a Subcontract Change Order. No adjustments shall be made for any changes performed by the Subcontractor that have not been ordered by the Contractor. A Subcontract Change Order is a written instrument prepared by the Contractor and signed by the Subcontractor stating their agreement upon the change in the Subcontract Work.

7.2 CONSTRUCTION CHANGE DIRECTIVES To the extent that the Subcontract Documents provide for Construction Change Directives in the absence of agreement on the terms of a Subcontract Change Order, the Subcontractor shall promptly comply with the Construction Change Directive and be entitled to apply for interim payment if the Subcontract Documents so provide.

7.3 UNKNOWN CONDITIONS If in the performance of the Subcontract Work the Subcontractor finds latent, concealed or subsurface physical conditions which differ materially from those indicated in the Subcontract Documents or unknown physical conditions of an unusual nature, which differ materially from those ordinarily found to exist, and not generally recognized as inherent in the kind of work provided for in this Agreement, the Subcontract Amount and/or the Progress Schedule shall be equitably adjusted by a Subcontract Change Order within a reasonable time after the conditions are first observed. The adjustment which the Subcontractor may receive shall be limited to the adjustment the Contractor receives from the Owner on behalf of the Subcontractor, or as otherwise provided under Subparagraph 5.3.2.

7.4 ADJUSTMENTS IN SUBCONTRACT AMOUNT If a Subcontract Change Order requires an adjustment in the

Subcontract Amount, the adjustment shall be established by one of the following methods:

- .1 Itemized cost of labor, material and other cost in unit format.
- .2 mutual acceptance of an itemized lump sum;
- .3 unit prices as indicated in the Subcontract Documents or as subsequently agreed to by the parties; or
- .4 costs determined in a manner acceptable to the parties and a mutually acceptable fixed or percentage fee; or
- .5 another method provided in the Subcontract Documents.

7.5 SUBSTANTIATION OF ADJUSTMENT If the Subcontractor does not respond promptly or disputes the method of adjustment, the method and the adjustment shall be determined by the Contractor on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in the case of an increase in the Subcontract Amount, an allowance for overhead and profit of the percentage provided in Paragraph 7.6. The Subcontractor may contest the reasonableness of any adjustment determined by the Contractor. The Subcontractor shall maintain for the Contractor's review and approval an appropriately itemized and substantiated accounting of the following items attributable to the Subcontract Change Order:

- .1 labor costs, including Social Security, health, welfare, retirement and other fringe benefits as normally required, and state workers' compensation insurance;
- .2 costs of materials, supplies and equipment, whether incorporated in the Subcontract Work or consumed, including transportation costs;
- .3 costs of renting machinery and equipment other than hand tools;
- .4 costs of bond and insurance premiums, permit fees and taxes attributable to the change; and
- .5 costs of additional supervision and field office personnel services necessitated by the change.

7.6 Adjustments shall be based on net change in Subcontractor's reasonable cost of performing the changed Subcontract Work plus, in case of a net increase in cost, an agreed upon sum for overhead and profit not to exceed **ten** percent (**10**%).

7.7 NO OBLIGATION TO PERFORM The Subcontractor shall not perform changes in the Subcontract Work until a Subcontract Change Order has been executed or written instructions have been issued in accordance with Paragraphs 7.2 and 7.9.

7.8 EMERGENCIES In an emergency affecting the safety of persons and/or property, the Subcontractor shall act, at its discretion, to prevent threatened damage, injury or loss. Any change in the Subcontract Amount and/or the Progress Schedule on account of emergency work shall be determined as provided in this Article.

7.9 INCIDENTAL CHANGES The Contractor may direct the Subcontractor to perform incidental changes in the Subcontract Work which do not involve adjustments in the Subcontract Amount or Subcontract Time. Incidental changes shall be consistent with the scope and intent of the Subcontract Documents. The Contractor shall initiate an incidental change in the Subcontract Work by issuing a written order to the Subcontractor. Such written notice shall be carried out promptly and are binding on the parties.

ARTICLE 8

PAYMENT

8.1 SCHEDULE OF VALUES As a condition to payment, the Subcontractor shall provide a schedule of values satisfactory to the Contractor not more than fifteen (15) days from the date of execution of this Agreement.

8.2 PROGRESS PAYMENTS

8.2.1 APPLICATIONS The Subcontractor's applications for payment shall be itemized and supported by substantiating data as required by the Subcontract Documents. If the Subcontractor is obligated to provide design services pursuant to Paragraph 3.8, Subcontractor's applications for payment shall show the Designer's fee and expenses as a separate cost item. The Subcontractor's application shall be notarized ~~if required~~ and if allowed under the Subcontract Documents may include properly authorized Subcontract Construction Change Directives. The Subcontractor's progress payment application for the Subcontract Work performed in the preceding payment period shall be submitted for approval of the Contractor in accordance with the schedule of values if required and Subparagraphs 8.2.2, 8.2.3, and 8.2.4. The Contractor shall incorporate the approved amount of the Subcontractor's progress payment application into the Contractor's payment application to the Owner for the same period and submit it to the Owner in a timely fashion. The Contractor shall immediately notify the Subcontractor of any changes in the amount requested on behalf on the Subcontractor.

8.2.1.1 REQUIREMENTS The Subcontractor shall submit for approval documents such as Operation and Maintenance Manuals, Certifications, As-Builts, warranties, extra stock (Subcontractors are responsible to provide written documentation to Pirtle's Project Manager which shall include the type and quantity of material provided and the name, phone number and signature of the owners representative who received the material), etc. as applicable and required by the contract documents prior to or upon completion of eighty percent (80%) of your subcontract agreement. The Subcontractor shall not

be entitled to monies in excess of eighty percent (80%) until the provisions of this article are met.

8.2.2 RETAINAGE The rate of retainage shall be **ten** percent (**10%**) which is equal to the percentage retained from the Contractor's payment by the Owner for the Subcontract Work. If the Subcontract Work is satisfactory and the Subcontract Documents provide for reduction of retainage at a specified percentage of completion, the Subcontractor's retainage shall also be reduced when the Subcontract Work has attained the same percentage of completion and the Contractor's retainage for the Subcontract Work has been so reduced by the Owner.

8.2.3 TIME OF APPLICATION The Subcontractor shall submit progress payment applications to the Contractor no later than the **20th of each month** ~~day of each payment period~~ for the Subcontract Work performed up to and including the **last** day of the payment period indicating work completed and, to the extent allowed under Subparagraph 8.2.4, materials suitably stored during the preceding payment period.

8.2.4 STORED MATERIALS Unless otherwise provided in the Subcontract Documents, and if approved in advance by the Owner, applications for payment may include materials and equipment not incorporated in the Subcontract Work but delivered to and suitably stored at the site. ~~or at some other location agreed upon in writing.~~ Approval of payment applications for such stored items on ~~or off~~ the site shall be conditioned upon submission by the Subcontractor of bills of sale and applicable insurance or such other procedures satisfactory to the Owner and Contractor to establish the Owner's title to such materials and equipment, or otherwise to protect the Owner's and Contractor's interest. ~~including transportation to the site.~~

8.2.5 TIME OF PAYMENT Receipt of payment by the Contractor from the Owner for the Subcontract Work is a condition precedent to payment by the Contractor to the Subcontractor. The Subcontractor hereby acknowledges that it relies on the credit of the Owner, not the Contractor for payment of Subcontract Work. Progress payments received from the Owner for the Subcontractor for satisfactory performance of the Subcontract Work shall be made no later than seven (7) days after receipt by the Contractor of payment from the Owner for the Subcontract Work.

8.2.6 PAYMENT DELAY If the Contractor has received payment from the Owner and if for any reason not the fault of the Subcontractor, the Subcontractor does not receive a progress payment from the Contractor within seven (7) days after the date such payment is due, as defined in Subparagraph 8.2.5, the Subcontractor, upon giving seven (7) days written notice to the Contractor, and without prejudice to and in addition to any other legal remedies, may stop work until payment of the full amount owing to the Subcontractor has been received. The Subcontract Amount and Time shall be adjusted by the amount of the Subcontractor's reasonable and verified cost of shutdown, delay, and startup, which shall be effected by an appropriate Subcontractor Change Order.

8.2.7 PAYMENTS WITHHELD The Contractor may reject a Subcontractor payment application or nullify a previously approved Subcontractor payment application, in whole or in part, as may reasonably be necessary to protect the Contractor from loss or damage based upon

- .1 the Subcontractor's repeated failure to perform the Subcontract Work as required by this Agreement;
- .2 loss or damage arising out of or relating to this Agreement and caused by the Subcontractor to the Owner, Contractor or others to whom the Contractor may be liable;
- .3 the Subcontractor's failure to properly pay for labor, materials, equipment or supplies furnished in connection with the Subcontract Work;
- .4 rejected, nonconforming or defective Subcontract Work which has not been corrected in a timely fashion;
- .5 reasonable evidence of delay in performance of the Subcontract Work such that the Work will not be completed within the Subcontract Time, and that the unpaid balance of the Subcontract Amount is not sufficient to offset the liquidated damages or actual damages that may be sustain by the Contractor as a result of the anticipated delay caused by the Subcontractor;
- .6 reasonable evidence demonstrating that the unpaid balance of the Subcontract Amount is insufficient to cover the cost to complete the Subcontract Work;
- .7 third party claims involving the Subcontractor or reasonable evidence demonstrating that third party claims are likely to be filed unless and until the Subcontractor furnishes the Contractor with adequate security in the form of a surety bond, letter of credit or other collateral or commitment which are sufficient to discharge such claims if established.

The Contractor shall give written notice to the Subcontractor, at the time of disapproving or nullifying an application for payment stating its specific reasons for such disapproval or nullification. When the above reasons for disapproving or nullifying an application for payment are removed, payment will be made for amounts previously withheld.

8.3 FINAL PAYMENT

8.3.1 APPLICATION Upon acceptance of the Subcontract Work by the Owner and the Contractor and receipt from the Subcontractor of evidence of fulfillment of the Subcontractor's obligations in accordance with the Subcontract Documents and Subparagraph 8.3.2, the Contractor shall incorporate the Subcontractor's application for final payment into the Contractor's next application for payment to the Owner without

delay, or notify the Subcontractor if there is a delay and the reasons therefor.

8.3.2 REQUIREMENTS Before the Contractor shall be required to incorporate the Subcontractor's application for final payment into the Contractor's next application for payment, the Subcontractor shall submit to the Contractor:

- .1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the Subcontract Work for which the Owner or its property or the Contractor or the Contractor's surety might in any way be liable, have been paid or otherwise satisfied;
- .2 consent of surety to final payment, if required;
- .3 satisfaction of required closeout procedures;
- .4 certification that insurance required by the Subcontract Documents to remain in effect beyond final payment pursuant to Clauses 9.2.3.1 and 9.2.6 is in effect and will not be cancelled or allowed to expire without at least thirty (30) days written notice to the Contractor unless a longer period is stipulated in this Agreement;
- .5 other data, if required by the Contractor or Owner, such as receipts, releases, and waivers of liens to the extent and in such form as may be designated by the Contractor or Owner
- .6 written warranties, equipment manuals, startup and testing required in Paragraph 3.28; and
- .7 as-built drawings if required by the Subcontract Documents.

8.3.3 TIME OF PAYMENT Receipt of final payment by the Contractor from the Owner for the Subcontract Work is a condition precedent to payment by the Contractor to the Subcontractor. The Subcontractor hereby acknowledges that it relies on the credit of the Owner, not the Contractor for payment of Subcontract Work. Final payment of the balance due of the Contract Price shall be made to the Subcontractor:

- .1 upon receipt of the Owner's waiver of all claims related to the Subcontract Work except for unsettled liens, unknown defective work, and non-compliance with the Subcontract Documents or warranties; and
- .2 within seven (7) days after receipt by the Contractor of final payment from the Owner for such Subcontract Work.

8.3.4 FINAL PAYMENT DELAY If the Owner or its designated agent does not issue a certificate for final payment or the Contractor does not receive such payment for any cause which is not the fault of the Subcontractor, the Contractor shall promptly inform the Subcontractor in writing. The Contractor

shall also diligently pursue, with the assistance of the Subcontractor, the prompt release by the Owner of the final payment due for the Subcontract Work. At the Subcontractor's request and expense, to the extent agreed upon in writing, the Contractor shall institute reasonable legal remedies to mitigate the damages and pursue payment of the Subcontractor's final payment ~~including interest~~.

8.3.5 WAIVER OF CLAIMS Final payment shall constitute a waiver of all claims by the Subcontractor relating to the Subcontract Work, but shall in no way relieve the Subcontractor of liability for the obligations assumed under Paragraphs 3.21 and 3.22, or for faulty or defective work or services discovered after final payment.

8.4 LATE PAYMENT INTEREST To the extent obtained by the Contractor under the Subcontract Documents, progress payments or final payment due and unpaid under this Agreement shall bear interest from the date payment is due at the rate provided in the Subcontract Documents.

8.5 CONTINUING OBLIGATIONS Provided the Contractor is making payments on or has made payments to the Subcontractor in accordance with the terms of this Agreement, the Subcontractor shall reimburse the Contractor for any costs and expenses for any claim, obligation or lien asserted before or after final payment is made that arises from the performance of the Subcontract Work. The Subcontractor shall reimburse the Contractor for costs and expenses including attorneys' fees and costs and expenses incurred by the Contractor in satisfying, discharging or defending against any such claims, obligation or lien including any action brought or judgment recovered. In the event that any applicable law, statute, regulation or bond requires the Subcontractor to take any action prior to the expiration of the reasonable time for payment referenced in Subparagraph 8.2.5 in order to preserve or protect the Subcontractor's rights, if any, with respect to mechanic's lien or bond claims, then the Subcontractor may take that action prior to the expiration of the reasonable time for payment and such action will not create the reimbursement obligation recited above nor be in violation of this Agreement or considered premature for purposes of preserving and protecting the Subcontractor's rights.

8.6 PAYMENT USE RESTRICTION Payments received by the Subcontractor shall be used to satisfy the indebtedness owed by the Subcontractor to any person furnishing labor or materials, or both, for use in performing the Subcontract Work through the most current period applicable to progress payments received from the Contractor before it is used for any other purpose. In the same manner, payments received by the Contractor from the Owner for the Subcontract Work shall be dedicated to payment to the Subcontractor. This provision shall bear on this Agreement only, and is not for the benefit of third parties. Moreover, it shall not be construed by the parties to this Agreement or third parties to require that dedicated sums of money or payments be deposited in separate accounts, or that there be other restrictions on commingling of funds. Neither shall these mutual covenants be construed to create any fiduciary duty on the Subcontractor or Contractor, nor create any tort cause of action or liability for breach of trust,

punitive damages, or other equitable remedy or liability for alleged breach.

8.7 PAYMENT USE VERIFICATION If the Contractor has reason to believe that the Subcontractor is not complying with the payment terms of this Agreement, the Contractor shall have the right to contact the Subcontractor's subcontractors and suppliers to ascertain whether they are being paid by the Subcontractor in accordance with this Agreement.

8.8 PARTIAL LIEN WAIVERS AND AFFIDAVITS As a prerequisite for payments, the Subcontractor shall provide, in a form satisfactory to the Owner and Contractor, partial lien or claim waivers in the amount of the application for payment and affidavits covering its subcontractors and suppliers for completed Subcontract Work. Such waivers may be conditional upon payment. In no event shall Contractor require the Subcontractor to provide an unconditional waiver of lien or claim, either partial or final, prior to receiving payment or in an amount in excess of what it has been paid.

8.9 SUBCONTRACTOR PAYMENT FAILURE Upon payment by the Contractor, the Subcontractor shall promptly pay its subcontractors and suppliers the amounts to which they are entitled. In the event the Contractor has reason to believe that labor, material or other obligations incurred in the performance of the Subcontract Work are not being paid, the Contractor may give written notice of a potential claim or lien to the Subcontractor and may take any steps deemed necessary to assure that progress payments are utilized to pay such obligations, including but not limited to the issuance of joint checks. If upon receipt of notice, the Subcontractor does not (a) supply evidence to the satisfaction of the Contractor that the moneys owing have been paid or (b) post a bond indemnifying the Owner, the Contractor, the Contractor's surety, if any, and the premises from a claim or lien, the Contractor shall have the right to withhold from any payments due or to become due to the Subcontractor a reasonable amount to protect the Contractor from any and all loss, damage or expense including attorneys' fees that may arise out of or relate to any such claim or lien.

8.10 SUBCONTRACTOR ASSIGNMENT OF PAYMENTS The Subcontractor shall not assign any moneys due or to become due under this Agreement, without the written consent of the Contractor, unless the assignment is intended to create a new security interest within the scope of Article 9 of the Uniform Commercial Code. Should the Subcontractor assign all or any part of any moneys due or to become due under this Agreement to create a new security interest or for any other purpose, the instrument of assignment shall contain a clause to the effect that the assignee's right in and to any money due or to become due to the Subcontractor shall be subject to the claims of all persons, firms and corporations for services rendered or materials supplied for the performance of the Subcontract Work.

8.11 PAYMENT NOT ACCEPTANCE Payment to the Subcontractor does not constitute or imply acceptance of any portion of the Subcontract Work.

ARTICLE 9

INDEMNITY, INSURANCE AND WAIVER OF SUBROGATION

9.1 INDEMNITY

9.1.1 INDEMNITY To the fullest extent permitted by law, the Subcontractor shall defend, indemnify and hold harmless the Contractor, the Contractor's other subcontractors, the Architect/Engineer, the Owner and their agents, consultants and employees (the Indemnitees) from all claims for bodily injury and property damage that may arise from the performance of the Subcontract Work to the extent of the negligence attributed to such acts or omissions by the Subcontractor, the Subcontractor's subcontractors or anyone employed directly or indirectly by any of them or by anyone for whose acts any of them may be liable. **Subcontractor agrees that one percent of this contract amount represents specific consideration to subcontractor for the indemnification requirements set forth in this contract.**

9.1.2 NO LIMITATION ON LIABILITY In any and all claims against the Indemnitees by any employee of the Subcontractor, anyone directly or indirectly employed by the Subcontractor or anyone for whose acts the Subcontractor may be liable, the indemnification obligation shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for the Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

9.2 INSURANCE

9.2.1 SUBCONTRACTOR'S INSURANCE Before commencing the Subcontract Work, and as a condition of payment, the Subcontractor shall purchase and maintain insurance that will protect it from the claims arising out of its operations under this Agreement, whether the operations are by the Subcontractor, or any of its consultants or subcontractors or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable.

9.2.2 MINIMUM LIMITS OF LIABILITY The Subcontractor shall maintain at least the limits of liability in a company satisfactory to the Contractor as set forth in Exhibit **E**.

9.2.3 PROFESSIONAL LIABILITY INSURANCE

~~**9.2.3.1 PROFESSIONAL LIABILITY INSURANCE** The Subcontractor shall require the Designer(s) to maintain Project Specific Professional Liability Insurance with a company satisfactory to the Contractor, including contractual liability insurance against the liability assumed in Paragraph 3.8, and including coverage for any professional liability caused by any of the Designer(s) consultants. Said insurance shall have specific minimum limits as set forth below:~~

~~Limit of _____ \$ _____ per claim.~~

~~General Aggregate of _____ \$ _____ for _____ the subcontract services rendered.~~

~~The Professional Liability Insurance shall contain prior acts coverage sufficient to cover all subcontract services rendered by the Designer. Said insurance shall be continued in effect with an extended period of _____ years following final payment to the Designer.~~

~~Such insurance shall have a maximum deductible amount of \$ _____ per occurrence. The deductible shall be paid by the Subcontractor or Designer.~~

~~9.2.3.2 The Subcontractor shall require the Designer to furnish to the Subcontractor and Contractor, before the Designer commences its services, a copy of its professional liability policy evidencing the coverages required in this Paragraph. No policy shall be cancelled or modified without thirty (30) days prior written notice to the Subcontractor and Contractor.~~

9.2.4 NUMBER OF POLICIES Commercial General Liability Insurance and other liability insurance may be arranged under a single policy for the full limits required or by a combination of underlying policies with the balance provided by an Excess or Umbrella Liability Policy.

9.2.5 CANCELLATION, RENEWAL AND MODIFICATION The Subcontractor shall maintain in effect all insurance coverages required under this Agreement at the Subcontractor's sole expense and with insurance companies acceptable to the Contractor. The policies shall contain a provision that coverage will not be cancelled or not renewed until at least thirty (30) days' prior written notice has been given to the Contractor. Certificates of insurance showing required coverage to be in force pursuant to Subparagraph 9.2.2 shall be filed with the Contractor prior to commencement of the Subcontract Work. In the event the Subcontractor fails to obtain or maintain any insurance coverage required under this Agreement, the Contractor may purchase such coverage as desired for the Contractor's benefit and charge the expense to the Subcontractor, or terminate this Agreement.

9.2.6 CONTINUATION OF COVERAGE The Subcontractor shall continue to carry Completed Operations Liability Insurance for at least **one** year(s) after either ninety (90) days following Substantial Completion of the Work or final payment to the Contractor, whichever is earlier. The Subcontractor shall furnish the Contractor evidence of such insurance at final payment and one year from final payment.

9.2.7 BUILDER'S RISK INSURANCE

9.2.7.1 Upon written request of the Subcontractor, the Contractor shall provide the Subcontractor with a copy of the Builder's Risk policy of insurance or any other property or equipment insurance in force for the Project and procured by the Owner or Contractor. The Contractor will advise the Subcontractor if a Builder's Risk policy of insurance is not in force.

9.2.7.2 If the Owner or Contractor has not purchased Builder's Risk insurance satisfactory to the Subcontractor, the Subcontractor may procure such insurance as will protect the interests of the Subcontractor, its subcontractors and their subcontractors in the Subcontract Work.

9.2.7.3 If not covered under the Builder's Risk policy of insurance or any other property or equipment insurance required by the Subcontract Documents, the Subcontractor shall procure and maintain at the Subcontractor's own expense property and equipment insurance for the Subcontract Work including portions of the Subcontract Work stored off the site or in transit, when such portions of the Subcontract Work are to be included in an application for payment under Article 8.

9.2.8 WAIVER OF SUBROGATION

9.2.8.1 The Contractor and Subcontractor waive all rights against each other, the Owner and the Architect/Engineer, and any of their respective consultants, subcontractors, and subsubcontractors, agents and employees, for damages caused by perils to the extent covered by the proceeds of the insurance provided in Clause 9.2.7.1, except such rights as they may have to the insurance proceeds. The Subcontractor shall require similar waivers from its subcontractors.

9.2.9 ENDORSEMENT If the policies of insurance referred to in this Article require an endorsement to provide for continued coverage where there is a waiver of subrogation, the owners of such policies will cause them to be so endorsed.

ARTICLE 10

CONTRACTOR'S RIGHT TO PERFORM SUBCONTRACTOR'S RESPONSIBILITIES AND TERMINATION OF AGREEMENT

10.1 FAILURE OF PERFORMANCE

10.1.1 NOTICE TO CURE If the Subcontractor refuses or fails to supply enough properly skilled workers, proper materials, or maintain the Progress Schedule, or fails to make prompt payment to its workers, subcontractors or suppliers, or disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, or otherwise is guilty of a material breach of a provision of this Agreement, the Subcontractor shall be deemed in default of this Agreement. If the Subcontractor fails within three (3) days after written notification to commence and continue satisfactory correction of the default with diligence and promptness, then the Contractor without prejudice to any other rights or remedies, shall have the right to any or all of the following remedies:

.1 supply workers, materials, equipment and facilities as the Contractor deems necessary for the completion of the Subcontract Work or any part which the Subcontractor has failed to complete or perform after written notification, and charge the cost, including reasonable overhead, profit, attorneys' fees, costs and expenses to the Subcontractor;

.2 contract with one or more additional contractors to perform such part of the Subcontract Work as the Contractor determines will provide the most expeditious completion of the Work, and charge the cost to the Subcontractor as provided under Clause 10.1.1.1; and/or

.3 withhold any payments due or to become due the Subcontractor pending corrective action in amounts sufficient to cover losses and compel performance to the extent required by and to the satisfaction of the Contractor.

In the event of an emergency affecting the safety of persons or property, the Contractor may proceed as above without notice, but the Contractor shall give the Subcontractor notice promptly after the fact as a precondition of cost recovery.

10.1.2 TERMINATION BY CONTRACTOR If the Subcontractor fails to commence and satisfactorily continue correction of a default within three (3) days after written notification issued under Subparagraph 10.1.1, then the Contractor may, in lieu of or in addition to Subparagraph 10.1.1, issue a second written notification, to the Subcontractor and its surety, if any. Such notice shall state that if the Subcontractor fails to commence and continue correction of a default within ~~seven (7)~~ **three (3)** days of the written notification, the Agreement will be deemed terminated. A written notice of termination shall be issued by the Contractor to the Subcontractor at the time the Subcontractor is terminated. The Contractor may furnish those materials, equipment and/or employ such workers or subcontractors as the Contractor deems necessary to maintain the orderly progress of the Work, All costs incurred by the Contractor in performing the Subcontract Work, including reasonable overhead, profit and attorneys fees, costs and expenses, shall be deducted from any moneys due or to become due the Subcontractor. The Subcontractor shall be liable for the payment of any amount by which such expense may exceed the unpaid balance of the Subcontract Amount. At the Subcontractor's request, the Contractor shall provide a detailed accounting of the costs to finish the Subcontract Work.

10.1.3 USE OF SUBCONTRACTOR'S EQUIPMENT If the Contractor performs work under this Article, either directly or through other subcontractors, the Contractor or other subcontractors shall have the right to take and use any materials, implements, equipment, appliances or tools furnished by, or belonging to the Subcontractor and located at the Project site for the purpose of completing any remaining Subcontract Work. Immediately upon completion of the Subcontract Work, any remaining materials, implements, equipment, appliances or tools not consumed or incorporated in performance of the Subcontract Work, and furnished by, belonging to, or delivered to the Project by or on behalf of the Subcontractor, shall be returned to the Subcontractor in substantially the same condition as when they were taken, normal wear and tear excepted.

10.2 BANKRUPTCY

10.2.1 TERMINATION ABSENT CURE If the Subcontractor files a petition under the Bankruptcy Code, this Agreement shall terminate if the Subcontractor or the Subcontractor's trustee rejects the Agreement or, if there has been a default, the Subcontractor is unable to give adequate assurance that the Subcontractor will perform as required by this Agreement or otherwise is unable to comply with the requirements for assuming this Agreement under the applicable provisions of the Bankruptcy Code.

10.2.2 INTERIM REMEDIES If the Subcontractor is not performing in accordance with the Progress Schedule at the time a petition in bankruptcy is filed, or at any subsequent time, the Contractor, while awaiting the decision of the Subcontractor or its trustee to reject or to assume this Agreement and provide adequate assurance of its ability to perform, may avail itself of such remedies under this Article as are reasonably necessary to maintain the Progress Schedule. The Contractor may offset against any sums due or to become due the Subcontractor all costs incurred in pursuing any of the remedies provided including, but not limited to, reasonable overhead, profit and attorney's fees. The Subcontractor shall be liable for the payment of any amount by which costs incurred may exceed the unpaid balance of the Subcontract Price.

10.3 SUSPENSION BY OWNER Should the Owner suspend the Work or any part which includes the Subcontract Work and such suspension is not due to any act or omission of the Contractor, or any other person or entity for whose acts or omissions the Contractor may be liable, the Contractor shall notify the Subcontractor in writing and upon receiving notification the Subcontractor shall immediately suspend the Subcontract Work. In the event of Owner suspension, the Contractor's liability to the Subcontractor shall be limited to the extent of the Contractor's recovery on the Subcontractor's behalf under the Subcontract Documents. The Contractor agrees to cooperate with the Subcontractor, at the Subcontractor's expense, in the prosecution of any Subcontractor claim arising out of an Owner suspension and to permit the Subcontractor to prosecute the claim, in the name of the Contractor, for the use and benefit of the Subcontractor.

10.4 TERMINATION BY OWNER Should the Owner terminate its contract with the Contractor or any part which includes the Subcontract Work, the Contractor shall notify the Subcontractor in writing within three (3) days of the termination and upon written notification, this Agreement shall be terminated and the Subcontractor shall immediately stop the Subcontract Work, follow all of Contractor's instructions, and mitigate all costs. In the event of Owner termination, the Contractor's liability to the Subcontractor shall be limited to the extent of the Contractor's recovery on the Subcontractor's behalf under the Subcontract Documents. The Contractor agrees to cooperate with the Subcontractor, at the Subcontractor's expense, in the prosecution of any Subcontractor claim arising out of the Owner termination and to permit the Subcontractor to prosecute the claim, in the name of the Contractor, for the use and benefit of the Subcontractor, or assign the claim to the Subcontractor.

10.5 CONTINGENT ASSIGNMENT OF THIS AGREEMENT The Contractor's contingent assignment of this Agreement to the Owner, as provided in the Owner-Contractor agreement, is effective when the Owner has terminated the Owner-Contractor agreement for cause and has accepted the assignment by notifying the Subcontractor in writing. This contingent assignment is subject to the prior rights of a surety that may be obligated under the Contractor's bond, if any. Subcontractor consents to such assignment and agrees to be bound to the assignee by the terms of this Agreement, provided that the assignee fulfills the obligations of the Contractor.

10.6 SUSPENSION BY CONTRACTOR The Contractor may order the Subcontractor in writing to suspend all or any part of the Subcontract Work for such period of time as may be determined to be appropriate for the convenience of the Contractor. Phased Work or interruptions of the Subcontract Work for short periods of time shall not be considered a suspension. The Subcontractor, after receipt of the Contractor's order, shall notify the Contractor in writing in sufficient time to permit the Contractor to provide timely notice to the Owner in accordance with the Owner-Contractor agreement of the effect of such order upon the Subcontract Work. The Subcontract Amount or Progress Schedule shall be adjusted by Subcontract Change Order for any increase in the time or cost of performance of this Agreement caused by such suspension. No claim under this Paragraph shall be allowed for any costs incurred more than fourteen (14) days prior to the Subcontractor's notice to the Contractor. Neither the Subcontract Amount nor the Progress Schedule shall be adjusted for any suspension, to the extent that performance would have been suspended, due in whole or in part to the fault or negligence of the Subcontractor or by a cause for which Subcontractor would have been responsible. The Subcontract Amount shall not be adjusted for any suspension to the extent that performance would have been suspended by a cause for which the Subcontractor would have been entitled only to a time extension under this Agreement.

10.7 WRONGFUL EXERCISE If the Contractor wrongfully exercises any option under this Article, the Contractor shall be liable to the Subcontractor solely for the reasonable value of Subcontract Work performed by the Subcontractor prior to the Contractor's wrongful action, including reasonable overhead and profit on the Subcontract Work performed, less prior payments made, together with reasonable overhead and profit on the Subcontract Work not executed, and other costs incurred by reason of such action.

10.8 TERMINATION BY SUBCONTRACTOR If the Subcontract Work has been stopped for thirty (30) days because the Subcontractor has not received progress payments or has been abandoned or suspended for an unreasonable period of time not due to the fault or neglect of the Subcontractor, then the Subcontractor may terminate this Agreement upon giving the Contractor seven (7) days' written notice. Upon such termination, Subcontractor shall be entitled to recover from the Contractor payment for all Subcontract Work satisfactorily performed but not yet paid for, including reasonable overhead, profit and attorneys fees, costs and expenses, subject to the terms of Paragraphs 8.2 and 8.3. The

Contractor's liability for any other damages claimed by the Subcontractor under such circumstances shall be extinguished by the Contractor pursuing said damages and claims against the Owner, on the Subcontractor's behalf, in the manner provided for in Subparagraphs 10.3 and 10.4 of this Agreement.

ARTICLE 11 DISPUTE RESOLUTION

11.1 INITIAL DISPUTE RESOLUTION If a dispute arises out of or relates to this Agreement or its breach, the parties shall endeavor to settle the dispute first through direct discussions. If the dispute cannot be resolved through direct discussions, the parties shall participate in mediation under the Construction Industry Mediation Rules of the American Arbitration Association before recourse to any other form of binding dispute resolution. The location of the mediation shall be the location of the Project. Once a party files a request for mediation with the other party and with the American Arbitration Association, the parties agree to commence such mediation within thirty (30) days of filing of the request. Either party may terminate the mediation at any time after the first session, but the decision to terminate must be delivered in person to the other party and the mediator. Engaging in mediation is a condition precedent to any other form of binding dispute resolution.

11.2 WORK CONTINUATION AND PAYMENT Unless otherwise agreed in writing, the Subcontractor shall continue the Subcontract Work and maintain the Progress Schedule during any dispute resolution proceedings. If the Subcontractor continues to perform, the Contractor shall continue to make payments in accordance with this Agreement.

11.3 NO LIMITATION OF RIGHTS OR REMEDIES Nothing in this Article shall limit any rights or remedies not expressly waived by the Subcontractor which the Subcontractor may have under lien laws or payment bonds.

11.4 MULTIPARTY PROCEEDING The parties agree that to the extent permitted by Subcontract Document all parties necessary to resolve a claim shall be parties to the same dispute resolution proceeding. To the extent disputes between the Contractor and Subcontractor involve in whole or in part disputes between the Contractor and the Owner, disputes between the Subcontractor and the Contractor shall be decided by the same tribunal and in the same forum as disputes between the Contractor and the Owner.

11.5 DISPUTES BETWEEN CONTRACTOR AND SUBCONTRACTOR In the event that the provisions for resolution of disputes between the Contractor and the Owner contained in the Subcontract Documents do not permit consolidation or joinder with disputes of third parties, such as the Subcontractor, resolution of disputes between the Subcontractor and the Contractor involving in whole or in part disputes between the Contractor and the Owner shall be stayed pending conclusion of any dispute resolution proceeding between the Contractor and the Owner. At the conclusion of those proceedings, disputes between the

Subcontractor and the Contractor shall be submitted again to mediation pursuant to Paragraph 11.1. Any disputes not resolved by mediation shall be decided in the manner selected in the agreement between the Owner and the Contractor.

11.6 COST OF DISPUTE RESOLUTION The cost of any mediation proceeding shall be shared equally by the parties participating. The prevailing party in any dispute arising out of or relating to this Agreement or its breach that is resolved by a dispute resolution procedure designated in the Subcontract Documents shall be entitled to recover from the other party reasonable attorneys' fees, costs and expenses incurred by the prevailing party in connection with such dispute resolution process.

ARTICLE 12

MISCELLANEOUS PROVISIONS

12.1 GOVERNING LAW This Agreement shall be governed by the law in effect at the location of the Project.

12.2 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall not affect the validity or continuing force and effect of any other provision.

12.3 NO WAIVER OF PERFORMANCE The failure of either party to insist, in any one or more instances, upon the performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its rights, shall not be construed as a waiver or relinquishment of term, covenant, condition or right with respect to further performance.

12.4 TITLES The titles given to the Articles of this Agreement are for ease of reference only and shall not be relied upon or cited for any other purpose.

12.5 OTHER PROVISIONS AND DOCUMENTS Other provisions and documents applicable to the Subcontract Work are set forth in Exhibit **F**.

12.6 JOINT DRAFTING The parties expressly agree that this Agreement was jointly drafted, and that they both had opportunity to negotiate its terms and to obtain the assistance of counsel in reviewing its terms prior to execution. Therefore, this Agreement shall be construed neither against nor in favor of either party, but shall be construed in a neutral manner.

**ARTICLE 13
EXISTING SUBCONTRACT DOCUMENT**

As defined in Paragraph 2.3, the following Exhibits are a part of this Agreement.

- EXHIBIT **A** The Subcontract Work, **page 1 of 4, dated** _____ **pages.**
- EXHIBIT **B** The Drawings, Specifications, General and other conditions, addenda and other information, **page 1 of 4, dated** _____.
- EXHIBIT **C** Progress Schedule, **page 1 of 4, dated** _____ **pages.**
- ~~EXHIBIT _____ Alternates and Unit Prices, include dates when alternates and unit prices no longer apply, _____ pages.~~
- EXHIBIT **D** Temporary Services, stating specific responsibilities of the Subcontractor, **page x of 4, dated** _____ **pages.**
- EXHIBIT **E** Insurance Provisions, **page x of 4, dated** _____ **pages.**
- EXHIBIT **F** Other Provisions and Documents, **page x of 4, dated** _____.

This Agreement is entered into as of the date entered in Article 1.

CONTRACTOR:
**JAMES B. PIRTLE CONSTRUCTION CO., INC. D/B/A
PIRTLE CONSTRUCTION COMPANY**

ATTEST: _____ BY: _____

Date: _____

PRINT NAME: _____

PRINT TITLE: _____

SUBCONTRACTOR:

ATTEST: _____ BY: _____

Date: _____

PRINT NAME: _____

PRINT TITLE: _____

11/98